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1.0 INTRODUCTION 

Consistent with the Statement of Work (SOW), the Remedial Investigation and Feasibility Study 

(RI/FS) Work Plan includes a Project Operations Plan (POP).  The POP is a required document 

within the RI/FS Work Plan and is comprised of three volumes as detailed below.  The remaining 

components of the RI/FS Work Plan are included in Volume I.  Volume I discusses the general 

and Operable Unit (OU) specific objectives fro the RI/FS, identifies data gaps and uncertainties to 

be addressed by the RI/FS Work Plan, the structure, components and objectives for individual 

RI/FS deliverables, Preliminary Identification of Applicable or Relevant and Appropriate 

Requirements (ARARs) to help guide the RI/FS, approaches for data assessment and 

modifications to the RI/FS Work Plan, Data Requirements for Potential Remedial Alternatives 

and Technologies, and the Expanded Schedule (Critical Path Method) for the RI/FS. 

 

The POP is comprised of four inter-related plans that will guide the completion of the RI/FS.  

They are detailed in three volumes: 

 

Volume II – Site Management Plan and Community Relations Support Plan 

• Site Management Plan (SMP) provides a written understanding and commitment of how 
various project aspects such as access, security, contingency procedures, management 
responsibilities, investigation-derived waste disposal, and data handling will be managed; 

• Community Relations Support Plan (CRSP) provides a written understanding and 
commitment of how Olin Corporation (Olin) will support the United States 
Environmental Protection Agency’s (USEPA’s) Community Relations Program at the 
Olin Chemical Superfund Site (Site). 

 

Volume III – Sampling and Analysis Plan 

• Volume III-A – Field Sampling Plan (FSP) provides a summary of the sampling 
objectives and describes the sampling program for each area of investigation at the Site; 

• Volume III-B – Quality Assurance Project Plan (QAPP) documents in writing the site-
specific objectives, policies, organizations, functional activities, sampling and analysis 
activities, and specific quality assurance/quality control (QA/QC) activities designed to 
achieve the data quality objectives (DQO’s) of the RI/FS.  The QAPP provides sampling, 
analytical, and validation procedures, as well as QA/QC requirements prepared in 
accordance with the format required by USEPA Region 1. 

 

Volume IV – Health and Safety Plan 

• The Health and Safety Plan (HASP) establishes the procedures, personnel 
responsibilities, and training necessary to protect the health and safety (H&S) of all on-



Olin Chemical Superfund Site, Wilmington, MA – POP – SMP & CRSP, Volume II April 30, 2009 
MACTEC Engineering and Consulting, Inc. Project Number 6107090016.01 

1-2 

Site personnel during the RI/FS.  The HASP provides for routine but potentially 
hazardous field activities and for unexpected Site emergencies, and provides 
requirements and procedures for biological, physical, and chemical hazards to RI/FS Site 
workers. 

 

This document, Volume II of the RI/FS Work Plan, includes the SMP and the CRSP.  The SMP 

and CRSP have been prepared for the Site in Wilmington, Massachusetts (Figure 1.0-1), on 

behalf of Olin by MACTEC Engineering and Consulting, Inc. (MACTEC).  The SMP (Sections 2 

through 6 of this volume) and CRSP (Section 7 of this volume) have been prepared consistent 

with Section 2 part II.F.1 of the Statement of Work, Remedial Investigation and Feasibility Study, 

Olin Chemical Superfund Site, prepared by the USEPA Region I – New England and dated June 

2007 (USEPA, 2007). 

 

A detailed description of the Site is contained in Section 1.0 of the Draft Focused Remedial 

Investigation (Draft FRI) Report for the Site, Wilmington, MA (MACTEC, 2007a).  The Site 

encompasses the approximate 50 acre Olin Property and surrounding areas to the west, east, and 

south, where contaminants have migrated by surface water and or groundwater transport.  The 

current site features on the Property are shown in Figure 1.0-2.  Site features in the surrounding 

off-Property area are shown in Figure 1.0-3.  The Property is bounded on the east by the 

Massachusetts Bay Transit Authority (MBTA) tracks, on the south by the Woburn/Wilmington 

Town Line, on the west by an inactive Boston and Maine Railroad spur, and on the north by 

Eames Street.  The Property is located in an industrialized area of Wilmington within a General 

Industrial zone.  Intensive industrial land use occurs on the eastern, northern, and western sides of 

the Property.  The southern side of the property is bounded by the Woburn Landfill, a former 

municipal solid waste landfill that has been closed.  Residential properties are located along Main 

Street and Cook Avenue, located to the west of the Property, and along Eames Street before it 

intersects with Woburn Street. 

 

The former facility is located on the northern half of the Property which is currently unused and 

contains a vacated office building, a small metal butler building, a former guard shack, two 

vacant warehouses, paved and grassed areas, and concrete slabs from other former buildings.  In 

2006, Olin installed a forty foot office trailer and two metal storage trailers in the northeast 

quarter of the Property near Plant B, which houses a groundwater treatment system.  Olin has two 

full time employees that maintain the Property and operate the Plant B treatment system.  The 

Property is enclosed within an 8-foot high fence with four exterior access gates. 
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The Plant B groundwater recovery/treatment system has been in operation since 1982.  The 

system was installed in response to the seepage of a light non-aqueous phase liquid (LNAPL), 

from spills of previous owners, into the East Ditch that is located at the eastern perimeter of the 

former facility property.  The treated groundwater is discharged to surface water on the former 

facility property in compliance with a Remediation General Permit (RGP).  Treated groundwater 

is discharged in batches daily between Monday and Friday during normal working hours.  

Groundwater extracted on weekends is stored in tanks on the Olin property for treatment during 

normal operations between Monday and Friday. 

 

A Slurry Wall/Cap containment structure is located on the Property between the existing 

warehouses and South Ditch.  This containment structure was constructed in 2000/2001 as a 

Release Abatement Measure (RAM) for Dense Aqueous Phase Liquids (DAPL) consistent with 

the Massachusetts Contingency Plan (MCP) and approved by Massachusetts Department of 

Environmental Protection (MassDEP).  Both Plant B and the containment area are monitored in 

accordance with the Interim Response Steps Work Plan (IRSWP) (MACTEC, 2007b). 

 

Within the Property, there is also an on-Property ditch system which consists of natural drainages, 

which were modified in the early 1950s to improve drainage during site development (the on-

Property West Ditch and the on-Property South Ditch), and a natural wetland drainage complex 

(Ephemeral Drainage).  These features are shown in Figure 1-2.  A surface water body known as 

the Central Pond and a wetland area known as the Central Wetland are located north of and 

adjacent to the Lower South Ditch. 

 

The southern half of the Property is forested, except in the southwestern corner where the closed 

Calcium Sulfate Landfill (CSL) is located.  The CSL is approximately 2.5 acres in size.  The 

forested area and the plant operations area are separated by the South Ditch and bordering 

wetland areas of the Ephemeral Drainage.  Approximately 20 acres within this forested area is 

subject to the terms of an Environmental and Open Space Restriction that restricts future 

development activities on the portion of the Property. 

 

In accordance with the SOW, a Draft FRI Report was prepared and submitted to USEPA in 

October 2007 (MACTEC, 2007a).  The Draft FRI Report was prepared to support scoping of 

addition remedial investigations at the Site and identified data gaps for the three OUs at the Site.  
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The RI/FS Work Plan has been developed to address those specific data gaps and additional data 

needs identified by USEPA. 
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2.0 PROJECT ORGANIZATION AND COMMUNICATION 

This section, the first section of the SMP, discusses the roles and responsibilities of principal 

project team members within Olin and MACTEC for the management and implementation of the 

RI activities presented in the RI/FS Work Plan. 

 

The Project Organization and Communication Chart is provided in Figure 2.0-1.  This 

organization chart is restricted to the major management positions described in the following 

subsections.  Table 2-1 lists these individuals and their contact information. 

2.1 PROJECT TEAM MEMBERS 

The project team consists of individuals from Olin; MACTEC; and Geomega, Inc. (Geomega).  

The efforts of MACTEC and Geomega are coordinated through Olin.  Olin’s project management 

team consists of two key management positions identified as the Olin Site Team Leader and the 

Site Manager (SM) whose roles and responsibilities are described in the following section. 

 

MACTEC’s project management team consists of five key management positions identified as 

the Project Manager (PM), the Project Principal, the Site Health and Safety Officer (SHSO), the 

Project QA/QC Officer, and the Field Operations Leader (FOL) whose roles and responsibilities 

are described in the following section. 

 

Geomega’s project team includes a Senior Geochemist and a Senior Hydrogeologist. 

 

Several subcontractors may be used to complete the RI/FS work at the Site.  These subcontractors 

include, but are not limited to D.L. Maher Company; TestAmerica Westfield; Lancaster 

Laboratories, Inc.; Dana Perkins; GeoSierra Environmental, Inc. and Waste Management, Inc.  

Subcontractor contact information is provided at the end of this section. 

2.2 ROLES AND RESPONSIBILITIES 

The following sections describe the roles and responsibilities of the key team members. 



Olin Chemical Superfund Site, Wilmington, MA – POP – SMP & CRSP, Volume II April 30, 2009 
MACTEC Engineering and Consulting, Inc. Project Number 6107090016.01 

2-2 

2.2.1 Olin Corporation 

Site Team Leader 

Garland Hilliard is the Olin Site Team Leader and is responsible for the overall management of 

Olin’s responsibilities under the Agreement on Consent (AOC).  He will hold the following roles 

and responsibilities: 

 

• Responsible for leading activities designed to meet Olin’s obligations under the AOC and 
SOW; 

• Responsible for providing review and approval of deliverables prepared for submission to 
USEPA in fulfillment of the Olin’s obligations under the AOC and SOW; and 

• Responsible for communication of Olin project commitments to Olin Management. 

 

Site Manager 

Steve Morrow is the Olin SM for Wilmington and is responsible for managing the Wilmington 

Site on a daily basis.  Mr. Morrow is the primary point of contact for communication to USEPA 

through James DiLorenzo, USEPA’s Remedial Project Manager (RPM).  He will hold the 

following roles and responsibilities: 

 

• Responsible for communication to the USEPA RPM; 

• Responsible for project communication to MACTEC, on-Site Olin personnel, and other 
Olin subcontractors; 

• Responsible for providing review and approval of deliverables prepared for submission to 
USEPA in fulfillment of the Olin’s obligations under the AOC and SOW; 

• Primary point of contact for communication with USEPA and other project stakeholders 
and is responsible for transmitting project deliverables to USEPA, developing and 
communicating project schedules that concern Olin’s project commitments to USEPA; 
and other communications as needed; 

• Responsible for directing USEPA communications to Olin and MACTEC project teams; 

• Responsible for supervising Olin’s on-Site personnel and compliance of Site activities 
with applicable, local, state and federal regulations and requirements; 

• Responsible for managing the scope and schedule of MACTEC obligations to Olin under 
the RI/FS project; and 

• Acting as Olin’s representative in public meetings and settings. 
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2.2.2 MACTEC Engineering and Consulting, Inc. 

Project Manager 

Peter Thompson will serve as MACTEC’s PM for the RI/FS and is responsible for the overall 

execution of MACTEC’s responsibilities in the Site project.  The PM will hold the following 

roles and responsibilities: 

 

• Responsible for the successful completion of MACTEC’s overall project, while 
maintaining Safety as the number one priority; 

• Responsible for and accountable to ensure that the SHSO has the authority to implement 
the HASP; 

• Provide senior project management and oversight in directing and organizing project staff 
and activities to maintain project schedule and work quality, including performance and 
effectiveness of MACTEC employees assigned to the project; 

• Provide senior project management for contract administration/management, inclusive of 
assuring contract compliance with contract specifications and MACTEC Policies and 
Directives; 

• Be the primary point of contact with Olin for daily communication, review and approval 
of project deliverables with authority to resolve technical and/or other issues; 

• Initiate and approve procurement of subcontractors working under MACTEC’s direction; 

• Employ effective people management skills to ensure completion of the project as 
scheduled, within budget, in a manner that protects the environment; and 

• Other duties, as assigned. 

 

Project Principal 

Michael Murphy will serve as the Senior Project Principal for the RI/FS and is responsible for 

technical quality of project deliverables and for technical execution of the project.  Mr. Murphy, 

in addition to Mr. Thompson, is responsible for verifying that the project deliverables meet or 

exceed MACTEC quality standards and procedures identified in the MACTEC Quality Assurance 

Manual, provided under separate cover to USEPA.  The project principal will hold the following 

responsibilities: 

 

• Provide senior technical guidance and direction to the project; 

• Technical oversight of project deliverables during their preparation; 

• Responsible for review and approval of MACTEC deliverables in conjunction with the 
PM; 

• Responsible for technical direction of project staff under his direct supervision; 
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• Responsible for the technical quality of MACTEC project work and deliverables; 

• Direct technical staff during preparation of technical deliverables and oversee review of 
other professionals to verify work is being completed by professionals with appropriate 
training and experience to competently complete work efforts; 

• Direct technical scope of data collection activities to verify that data intended to be 
collected is sufficient, suitable, and appropriate for completion of risk assessment 
activities for the project; 

• Provide senior technical support at meetings requested by USEPA; and 

• Other duties as assigned. 

 

Site Health and Safety Officer 

Annette McLean will be MACTEC’s SHSO, and she will be principally responsible for H&S and 

regulatory compliance.  Ms. McLean will verify that all work is performed in a safe manner in 

accordance with MACTEC’s HASP. 

 

The SHSO shall have the qualifications and experience to recognize potential chemical safety 

problem areas in operations.  The SHSO shall be capable of directing the surveillance activities of 

the H&S technicians and identifying field personnel, who on a daily basis will function as the Site 

H&S Supervisor.  The Site H&S Supervisor may be the same individual as the FOL or another 

appropriately trained field person who is on-Site. 

 

The SHSO will hold the following roles and responsibilities: 

 

• Surveillance of investigation activities involving hazardous materials, including 
monitoring and surveys of areas in which hazardous materials may be present; 

• Conduct training programs and otherwise instruct personnel in the proper procedures for 
the handling of hazardous material prior to use; at periodic intervals (refresher training), 
and as required by changes in procedures, equipment, and regulations, etc.; 

• Immediately terminate any activity that could pose a threat to public, workers, or the 
environment; 

• Develop and maintain training programs in accordance with 10 CFR Part 19.12; 

• Develop and implement the Site-specific HASP; 

• Ensure that all workers are monitoring for exposures to hazardous material, chemical 
compounds, and other hazards where appropriate; 

• Review analytical and air monitoring data, as appropriate, with respect to potential 
exposures to Site workers and the public; 

• Ensure that required qualifications and training are maintained current; 
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• Perform periodic safety inspections to ensure compliance with MACTEC, Olin, and 
regulatory requirements; 

• Coordinate with and verify that the Site H&S Supervisor conducts daily safety meetings; 

• Interface and freely communicate with project personnel for all aspects related to H&S 
Compliance; 

• Primary interface with MACTEC’s Regional and Corporate H&S Managers; 

• Perform monthly and quarterly self-assessments if required by site activities; 

• Verify on-Site subcontractors have reviewed and are aware of the requirements of 
MACTEC’s Site HASP; 

• Interface and freely communicate with project personnel for all aspects related to H&S 
Compliance; and 

• Other duties, as assigned. 

 

Project Quality Control and Quality Assurance Officer 

Chris Ricardi will be MACTEC’s Project QA/QC Officer and he will be principally responsible 

for QA/QC compliance activities related to analytical data acquisition, analysis, and validation.  

The QA/QC Officer will verify that work is performed in accordance with the QAPP, included in 

the Sampling and Analysis Plan (SAP). 

 

The QA/QC officer will hold the following roles and responsibilities: 

 

• Responsible for preparation and senior review of the QAPP; 

• Responsible for coordinating or performing QA/QC audits in the field for compliance 
with the QAPP; 

• Responsible for reporting to the Project Principal and PM any identified quality issues 
that have or could potentially affect quality and usability of environmental data; 

• Responsible for developing corrective actions for any such conditions; 

• Responsible for oversight and review of all data validation activities; 

• Technical oversight of analytical programs; 

• Technical oversight and communication with subcontract laboratories; 

• Management of data validation tasks and final review and approval of data validation 
report; and 

• Other duties, as assigned. 
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Field Operations Leader 

Chris Mazzolini will be the FOL who will function as MACTEC’s designated General Site 

Supervisor, and will principally be responsible for operational aspects of field investigation 

activities.  Mr. Mazzolini functions as the on-site manager for field investigations and will hold 

the following roles and responsibilities: 

 

• Responsible understanding and implementing this RI/FS work plan; 

• Responsible for the daily oversight of the project field investigation and sampling 
activities, while maintaining Safety as the number one priority; 

• Responsible for the effective scheduling and utilization of the on-site personnel and 
equipment to ensure completion of the work in accordance with the project schedule; 

• Responsible for organizing and maintaining field investigation data records, logging and 
checking field notebooks, and verifying proper calibration of field instruments and 
equipment; 

• Responsible for overseeing sample management and communication with project 
laboratories concerning the scheduling and delivery of environmental samples under 
appropriate chain of custody (COC); 

• Responsible for assisting USEPA and its subcontractors or representatives in obtaining 
split samples; 

• Responsible for documenting compliance with pertinent local, state and federal 
regulations, if applicable; 

• Responsible for verifying the on-site personnel possesses the skills, project, and Site-
specific training as required by the project work plan and HASP; 

• Acts as MACTEC’s on-site representative for management of MACTEC’s 
subcontractors; 

• Conduct meetings, as needed, with the on-site personnel to detail the daily work 
activities.  Utilize the daily meetings as a means of obtaining feedback to discuss the 
progress, problems, comments, and status of project activities with the on-site staff and 
project management team; 

• Provide daily/weekly status updates to the PM concerning project progress and 
performance; 

• Accountable to the SHSO to assure that he/she has sufficient resources and authority to 
implement the HASP; 

• Responsible for completing work in a manner that protects the environment; and 

• Other duties, as assigned. 

2.2.3 Geomega, Inc. 

Geomega has provided consulting services to Olin on this project over the past decade and has 

principally been involved in hydrogeological investigations, groundwater modeling, and 
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investigation of the geochemistry of DAPL interactions in subsurface and surface water systems.  

Geomega will continue to support Olin in providing these technical services for the project. 

 

Geomega Senior Geochemist 

Andy Davis is a principal at Geomega, will serve as Geomega’s senior geochemist for the RI/FS 

project and will contribute his technical expertise and oversight to interpretation of geochemical 

effects of potential remedial efforts at the Site related to DAPL constituents in the subsurface and 

in surface water.  His input will assist evaluating effects of remedial alternatives and activities on 

mobility and fate of Site contaminants. 

 

Geomega Senior Hydrogeologist 

Christopher Dacey will serve as Geomega’s senior hydrogeologist for the RI/FS project and will 

contribute his technical expertise and oversight to induction logging programs, other aspects of 

hydrogeologic characterization, statistics, and groundwater modeling efforts at the Site. 

2.3 SUBCONTRACTORS 

Olin will utilize several subcontractors, including but not limited to its primary environmental 

consultants, MACTEC and Geomega, to complete the RI/FS work at the Site, and Geo Sierra to 

conduct pulse inference testing for the Containment Area Slurry Wall.  Other subcontractors 

include, but are not limited to the drilling, survey, and analytical laboratory subcontractors listed 

below.  Depending on work activities, these subcontracts will be through Olin or MACTEC. 

 

Consultants 
MACTEC Engineering and Consulting, Inc. 
107 Audubon Road, Suite 301 
Wakefield, MA  01880 
Phone:  781-245-6066 
 
Geomega, Inc. 
2995 Baseline Road, #202 
Boulder, CO  80303 
Phone:  303-443-9117 
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Geo Sierra Environmental, Inc. 
An Affiliate of Panther Technologies, Inc. 
220 Route 70 East, Suite D 
Medford, New Jersey USA  08055 
Phone:  (609) 714-2420 
Fax:  (609) 714-2495 
 
Drilling 
D.L. Maher Company 
A Division of Boart Longyear 
71 Concord Street 
North Reading, MA  01864 
Phone:  781-933-3210 
 
Surveyor 
Dana F. Perkins, Inc. 
1049 East Street 
Tewksbury, MA  01876-1464 
Phone:  978-858-0680 
 
Laboratories 
Test America Westfield 
Westfield Executive Park 
53 South Hampton Road 
Westfield, MA  01085 
Phone:  413-572-4000 
 
Katahdin Analytical Services, Inc. 
600 Technical Way 
Scarborough, ME  04074 
Phone:  207-874-2400 
 
Lancaster Laboratories, Inc. 
2425 New Holland Pike 
Lancaster, PA  17605-2425 
Phone:  717-656-2300 
 
IDW Disposal 
Waste Management Inc. 
448 Lincoln Highway 
Fair Hills, PA  19030 
Phone:  215-269-2108 
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3.0 SITE ACCESS AND CONTROL 

The following sections describe plans and procedures to obtain access to property not owned by 

Olin and control of access on the Olin Property. 

3.1 ACCESS AGREEMENTS 

This section identifies locations and owners of property where access agreements may be 

required to conduct field activities and describes the procedures for obtaining landowner approval 

for access to property not owned by Olin. 

3.1.1 Properties Where Access May Be Required 

Since the Site extends beyond the Olin Property, it will be necessary to access adjoining off-

Property areas during RI investigation activities.  Off-Property access to sample surface waters 

(OU2) and groundwater (OU3) will be required on private and town properties.  In addition, 

access to the East Ditch within the MBTA commuter rail right of way will require an access 

license and railroad safety training.  Only those individuals having completed the railroad safety 

training will be allowed access to MBTA property along the East Ditch.  Figure 3.1-1 shows the 

well locations, and parcels which may be required for access to conduct sampling for OU2 and 

OU3.  In the past, Olin has installed monitoring wells outside of the 51 Eames Street Property, 

and it will be necessary to return to a number of these locations to collect environmental samples 

and measurements.  In addition, additional monitoring well installations are proposed in the SAP 

to further define the extent of groundwater impacts.  The parcel boundary lines shown in Figure 

3.1-1 are identified by the Town of Wilmington Board of Assessors and the City of Woburn 

Board of Assessors.  A preliminary list of parcels and property owners is included as Table 3.1-1.  

This table identifies owners who may potentially be contacted to request access. 

3.1.2 Process for Obtaining Access Agreements 

Olin will begin a process to obtain access agreements after approval of the Draft RI/FS Work 

Plan.  Olin will first identify and confirm where permission to access off-Site private or public 

property is needed to execute the proposed remedial investigations and then develop an address 

database.  An introduction letter requesting access will be prepared by Olin and sent via 

registered mail to the property owner(s).  The letter will inform the property owner of the planned 

RI/FS activities, describe the nature and anticipated duration of the planned work during the 

RI/FS, provide a description of the potential impacts of the work, provide assurance that such 
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impacts will be mitigated to the extent practicable, and describe restoration plans, if appropriate.  

The letter will request that access also be granted to USEPA and its contractors for the duration of 

the RI/FS.  The letter will include a pre-addressed postage paid return letter in the form of an 

access agreement.  The USEPA will be kept informed of access-related issues, should they arise. 

 

Prior to sampling activities, certified letters will be sent to property owners identified in Table 

3.1-1 and shown on Figure 3.1-1 for which access is needed.  If a response to the certified mailing 

to the property owners is not received by Olin, follow-up actions will include an attempt to 

contact the owner with a telephone call, and if unsuccessful, an attempt to contact the owner in 

person will be made. 

 

In the event that Olin fails to obtain an access agreement, Olin will notify the USEPA in writing.  

The notification will include a description of the efforts made to obtain the necessary access and 

the reason for the lack of success.  USEPA may then assist in obtaining access or approve 

alternative sampling locations. 

 

When actual work is to be performed at a given property, written notice to the property owner 

will be provided at least fourteen days in advance of the required work. 

 

Olin has obtained and filed an application from the MBTA for a license to access the MBTA right 

of way along the East Ditch to collect surface water and sediment samples for both OU2 and the 

Plant B IRSWP-related activities.  The application is currently under mutual review and 

negotiation by MBTA and Olin and is progressing toward attainment of an agreement with the 

terms and conditions appropriate for the proposed activities.  Olin will keep USEPA informed as 

to the progress of that agreement.  When the license application is approved, the expected 

schedule for completion of required safety training will be established. 

3.2 ACCESS CONTROL ON THE OLIN PROPERTY DURING SITE INVESTIGATION 
ACTIVITIES 

The point of entry to the Property is through a gate on Eames Street which is locked when Olin 

employees are not on the Property.  The entire Olin Property is enclosed by an eight-foot high 

chain-linked fence.  The perimeter fence has four additional locked gates:  one located east of 

Plant B, a second located on the west side adjacent to the South Ditch Weir, a third located in the 
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south west corner to access the CSL, and a fourth located at the southeastern corner of the 

Property adjacent to the South Ditch.  Access gate locations are shown on Figure 1.0-2. 

3.2.1 Site Office Trailer 

In 2006, Olin installed a 40-foot office trailer near Plant B for use by the Olin employees who 

operate Plant B and maintain the Property.  The office trailer will be established as the 

headquarters for the Olin field program activities at the Site.  The field office has electrical 

power, telephone communication, lavatory facilities, space and equipment for storage of field 

project files, and an area to hold meetings.  Depending on the needs of the field work, the office 

may contain computer(s), printer(s), fax machine, and photocopier. 

 

All visitors to the Property must sign in upon arrival at the office trailer.  A log-in book is 

maintained in the office trailer. 

3.2.2 Site Security 

Property access is controlled along the entire Property perimeter by an eight-foot high fence.  All 

access gates are locked when Olin employees are not on the Property.  The main access gate has 

an electric eye sensor which signals the office and Plant B when a vehicle passes through the gate 

during weekdays, when the gate is open.  Access to the office trailer is around the east side of the 

former office building through a man-gate in an interior fence that is located between the former 

office building and the perimeter fence.  This gate is also equipped with an electric eye sensor 

that alerts Olin’s employees if a visitor is entering the Property.  Signage directs visitors to check 

in at the office trailer. 

 

When RI/FS activities are conducted at the Site outside of the fenced area or at any off-Property 

locations, access to these areas will be allowed to only authorized representatives of Olin and 

USEPA.  In addition, the required use of appropriate precautions such as barricades, flagging, 

and/or warning signs is included in the HASP to restrict unauthorized entry to potentially 

hazardous areas, such as the vicinity of drilling rigs when work is being conducted. 

3.2.2.1 Government Property 

On-Property storage space for government property will be provided in the former guard shack or 

within the locked butler building, if USEPA desires such accommodations.  Both buildings will 

be locked and only authorized personnel will have access to these secured buildings. 
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3.2.2.2 Prevention of Unauthorized Access 

All access gates are locked when Olin employees are not on the Property.  An electronic eye has 

been installed to monitor activity at the main access gate and the man-gate near the office trailer.  

An audible alert sounds in the office trailer to alert Olin personnel when someone passes through 

these gates. 

3.3 DECONTAMINATION AREAS AND DRUM STAGING AREAS 

This section outlines the process for use of temporary decontamination pads or locations and the 

specific locations for staging of drums for soils and liquids that are collected as Investigation 

Derived Wastes (IDW).  The assessment and management of IDW is discussed in Section 4.  

Specific equipment decontamination procedures are discussed in the SAP.  Borings and wells will 

be installed by a rotosonic drilling rig at outside locations.  Direct push sampling equipment will 

be utilized inside buildings. 

3.3.1 Equipment Decontamination Areas 

Site investigation activities requiring the use of drilling equipment are proposed for the on-

Property areas and include completion of shallow soil borings by sonic drilling methods.  At off-

Property locations, sonic drilling methods will be used to install additional groundwater 

monitoring wells, including shallower bedrock wells (100 feet into rock).  This drilling method 

does not generate significant amounts of IDW materials.  Deeper bedrock wells will be drilled by 

air hammer or other drilling methods.  Air hammer drilling methods may generate large water 

returns in areas where bedrock is capable of producing such quantities of water.  During work 

off-site, decontamination of drilling equipment will occur at a temporary decontamination pad 

constructed at each drill location prior to moving to the next drilling location.  For on-Property 

drill locations, decontamination will occur at a temporary decontamination pad constructed 

specifically for the OU1 investigation program.  The decontamination methods include removal 

of soil material by using hand tools and/or a brush with water and a phosphate free detergent such 

as Liquinox as needed, and use of a high pressure sprayer for cleaning drilling rods, bits, and 

sampling equipment that are exposed to subsurface conditions.  The back of the drilling rig will 

be sprayed with a high pressure washer to remove loose soil material, if needed.  The 

decontamination fluids from on-site operations will be containerized on the Olin Property for 

disposal characterization. 
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For off-Property drill locations, the decontamination waters generated from cleaning of down- 

hole equipment (drill rods, bits, and sampling equipment), will be containerized, and transported 

back to the 51 Eames Street Property and staged as discussed below.  Wash waters generated by 

spraying the back of the rig, will also be containerized.  Soil material will be drummed and staged 

as discussed below. 

 

Both well development waters and purge waters from well sampling will be containerized, 

transported to, and stored in the Drum Staging Area.  The Drilling subcontractor will be 

responsible for containerizing decontamination and well development waters and transporting 

them to the Drum Staging Area.  MACTEC will be responsible for containerizing well sampling 

purge waters and transporting them to the Drum Staging Area. 

3.3.2 Drilling Fluids and Cuttings 

Soil borings drilled on-Property will be completed to a depth greater than ten feet.  Drilling 

waters, which should be minimal in volume, will be containerized.  After sample collection, 

remaining drill cuttings will be containerized in 55-gallon Department of Transportation (DOT) 

approved drums and labeled to identify which boring cuttings each drum contains.  The drilling 

subcontractor will be responsible for drumming soil cuttings and transporting them to the Drum 

Staging Area. 

 

Monitoring wells drilled off-Property (except those installed for the off-Property West Ditch [off-

PWD] Pilot Test) will be located at down gradient locations and are expected to be free of Site 

impacts.  Soil cuttings from these explorations will be containerized in 55-gallon DOT-approved 

drums, labeled accordingly, and transported back to the 51 Eames Street Property for 

management as described in Section 4.  Drilling fluids and well development waters will be 

containerized and transported to the Olin property.  The drilling subcontractor will be responsible 

for drumming soil cuttings and containerizing drill and decontamination waters and transporting 

them to the Drum Staging Area. 

3.3.3 Drum Staging Area 

All soil IDW derived from soil borings and monitoring well installations will be drummed and 

staged on the loading dock at the on-Property East Warehouse.  These drums will be stored on 

pallets, and the soil materials will be assumed to be non-hazardous until such time as analytical 

data demonstrate otherwise.  Soil analytical results from RI samples collected from the on-
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Property soil borings will be used to evaluate whether drummed soils are potentially hazardous or 

non-hazardous soil materials.  The drilling subcontractor will be responsible for drumming soil 

cuttings and transporting them to the Drum Staging Area and placing them at the direction of 

Olin.  Olin will be responsible for management and inspection of the Drum Storage Area. 

 

Soils determined to be hazardous waste will be manifested and sent off-Site for disposal at a 

facility permitted to accept such material.  Olin may elect to manage soil that has been 

determined to be non-hazardous material at an off-Site facility permitted to accept such material, 

or add this material to its on-Property soil for re-use stockpile with approval from USEPA. 

 

Depending on the volume of water generated during well installations, the drum Storage Area 

may also contain a bulk storage tank (or fractional tank) for containerizing drilling waters and 

drill rig decontamination IDW.  These waters will be stored in the tank until it is characterized for 

disposal.  Otherwise such waters will be placed in drums 55 gallon plastic DOT- approved drums 

staged on the loading platform.  Purge water IDW from groundwater sampling will be transported 

to the Drum Staging Area by MACTEC and placed in 55 gallon plastic DOT- approved drums 

staged on the loading platform until characterized. 

3.4 TEMPORARY WORK EXCLUSION ZONES 

As part of the site control program included in the HASP, temporary work exclusion zones will 

be established at investigation locations, as appropriate for the investigation activity.  The 

Property has been extensively investigated, and the need for formal exclusion zones and support 

zones adjacent to work areas is not expected.  If such an exclusion zone is needed based on site 

conditions encountered when investigations occur, work will be stopped in accordance with the 

HASP, and work exclusion zones, decontamination zones, and support zones will be established.  

Temporary work exclusion zones will be established around the immediate area where work is 

being conducted involving heavy equipment and overhead hazards.  Stakes and flags will be set 

up around drill rigs, overhead zones, etc. as necessary during work activities to designate the 

temporary exclusion zone.  Additional details are contained in the HASP. 
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4.0 MATERIAL CONTROL AND CONTINGENCY PLANS 

Management of IDW will be in accordance with the USEPA memorandum “Guide to 

Management of Investigation Derived Wastes” (USEPA, 1992).  Drill cuttings and drilling fluids 

will be drummed or otherwise containerized and labeled in accordance with DOT requirements 

and transported to the 51 Eames Street Property for temporary storage pending laboratory 

analysis of the soil and a determination for its final disposition.  D.L. Maher, a division of Boart 

Longyear will be responsible for drumming any soil and water IDW and transporting such 

materials to the Property and the staging area at the warehouse.  Olin will be responsible for 

proper disposal and management of the stored materials. 

4.1 NON HAZARDOUS MATERIAL DISPOSAL 

IDW generated during the RI/FS may include: 

 

• soils; 

• groundwater; 

• debris; and 

• other materials 

o personal protective equipment (PPE) 

o sampling equipment 

o plastic sheeting, containers, etc. 

o hand wash waters 

 

The management of these wastes will be conducted to limit exposure of Site personnel to 

hazardous materials and to prevent introduction of contaminated materials to uncontaminated 

environmental media at the Site (groundwater, soils).  The following describes protocols for 

testing, storage, and disposal of these materials. 

 

IDW will be managed to limit the potential for release of contaminated materials to the 

environment.  Spoils generated during the RI/FS may include, but are not limited to:  soil cuttings 

and drilling fluids from soil boring advancement; water from well development, well purging and 

sampling, and equipment decontamination; and PPE.  IDW shall be segregated by type to 

facilitate characterization and disposal of the materials. 
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PPE, including Tyvek® suits, gloves, paper towels, plastic sheeting, and disposable sampling 

equipment will be double bagged in standard garbage bags and disposed as municipal solid waste.  

If any sheeting or sampling equipment is obviously contaminated, (with LNAPL, for example) it 

will be decontaminated by thorough cleaning, or it will be managed as hazardous material. 

 

In general, all IDW identified as potentially contaminated with hazardous materials will be stored 

in a designated and clearly marked IDW management area in the East Warehouse (see Figure 1.0-

2).  All drummed material will be stored on wooden pallets and will also be clearly labeled to 

indicate the source of the IDW and dates collected.  The IDW storage area at the East Warehouse 

will be inspected regularly by Olin personnel to ensure that proper storage procedures are being 

followed.  Potentially contaminated IDW will be identified based on its origin, olfactory and 

visual evidence, and laboratory results.  Additional sampling and laboratory testing specific to 

each drum may be required to determine the proper disposition of these IDW. 

4.2 MANIFESTING AND DISPOSAL OF HAZARDOUS MATERIALS 

Contaminated IDW will be stored on-Property until properly disposed.  IDW will be shipped to a 

licensed disposal facility following any further required waste characterization or stabilization 

requirements.  All hazardous substances, pollutants, or contaminants transferred off-Site for 

treatment, storage, or disposal will be transferred in compliance with appropriate regulations.  

Such a transfer will only occur after approval by the USEPA, as required in the AOC. 

4.3 CONTINGENCY NOTIFICATION PLAN 

The Site has been thoroughly characterized, and the potential for unidentified hazardous 

conditions is considered low.  A Site-specific Contingency Plan for potentially hazardous RI/FS 

activities is described in Section 7 of the HASP.  Prior to conducting on-Site activities during the 

RI/FS that have potential to create hazardous conditions, Olin will coordinate such work with 

federal, state, and local authorities as necessary to protect the H&S of on-Site workers and area 

workers and residents that might be affected by those particular activities.  The USEPA, 

MassDEP, and the Town of Wilmington Police and Fire Departments will be informed prior to 

starting such activities so that they will be properly coordinated.  Activities of this nature are not 

anticipated at this time. 

 

Upon the occurrence of any event during the work that causes or threatens any release of waste 

material from the Site into the environment or that may present an immediate threat the public 
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health, welfare, or the environment, Olin will take appropriate action to prevent, abate, or 

minimize such release or endangerment caused or threatened by the release.  Olin will also 

immediately notify the USEPA RPM, or in the event of the RPM’s unavailability, shall notify the 

Regional Duty Officer of the Emergency Planning and Response Branch, USEPA Region 1 

(telephone (617) 918-1236) of the incident or Site conditions.  MACTEC employees shall act in 

accordance with applicable provisions of the HASP in responding to such events.  Telephone 

numbers for contact requiring notification are listed in the table that follows. 

 

If the release involved a hazardous substance, Olin shall immediately notify the USEPA RPM, or 

in the event of the USEPA RPM’s unavailability, shall also contact the Regional Duty Officer of 

the Emergency Planning and Response Branch at (617) 918-1236 and the National Response 

Center at (800) 424-8802. 

 

Olin shall submit a written report to the USEPA within seven days after each such release setting 

forth:  (i) the events that occurred; (ii) the measures taken or to be taken to mitigate any release or 

endangerment caused or threatened by the release; and (iii) the measures taken or to be taken to 

prevent the recurrence of such a release, and as otherwise described in Section 39.a and 39.b of 

the AOC. 
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Organization Contact Person Contact Number 
Emergency Planning and 
Response Branch, USEPA 
Region 1 

Regional Duty Officer 617-918-1236 

USEPA James DiLorenzo 617-918-1247 
MassDEP Joseph Coyne 617-348-4066 
MassDEP Spill Number  MassDEP 888-304-1133 
Board of Health 
Town of Wilmington 

Town Office 978-658-4298 

Fire Department 
Town of Wilmington 

Town Office Emergency:  911 
Non-Emergency:  978-694-2006 

Police Department 
Town of Wilmington 

Town Office Emergency:  911 or 
978-658-3331 
Non-Emergency:  978-658-5071 

Wilmington Conservation 
Commission 

Town Office 978-694-2024 

Board of Health 
Town of Woburn 

Town Office 781-932-4407 

Fire Department 
Town of Woburn 

Town Office Emergency:  911 or 
781-933-3131 
Non-Emergency:  781-932-4580 

 

4.4 CONTINGENCY PLAN FOR AIR MONITORING 

Air monitoring other than monitoring of personnel breathing zones at drilling locations is not 

required.  Planned RI/FS activities that would result in a release of fugitive emissions are not 

anticipated.  If an activity is identified that could result in a level of fugitive emissions requiring a 

specific monitoring program, an air monitoring plan will be developed for that specific activity. 
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5.0 DATA MANAGEMENT PLAN 

This subsection provides a description of the Project Database system and summarizes the 

general procedures for handling media-specific sampling and analytical results obtained before 

and during the RI/FS.  Additional detailed and specific information regarding the data 

documentation, records, management, and validation is provided in the Section 15 of the QAPP. 

5.1 DATA MANAGEMENT PROCEDURES 

The greatest amount of data will be generated through the chemical analysis of field samples.  

The majority of the chemical analyses will be completed at off-Site laboratories, although some 

samples will be analyzed on-Site. 

 

Off-Site laboratory chemical data will be sent to the data manager as an Electronic Data 

Deliverable (EDD) via email.  The EDD will be in an EQUIS EZ format to expedite the process 

of uploading data.  After validation is complete, as described in Section 15 of the QAPP, the EDD 

will be uploaded to Project Database.  Any changes which occurred during validation will be 

incorporated into the upload of the EDD, and the record of the original laboratory qualifiers will 

be preserved.  Once the data are loaded into the project database, a report is printed which will be 

compared to the validated hard copy of the lab report to ensure all data were correctly uploaded to 

the project database.  The validated hard copy lab report will be retained in the MACTEC project 

files. 

 

Data collected in the field during sample collection activities (e.g., pH, water level data) will be 

recorded on field data records (FDRs).  Upon completion of field activities, the FDRs will be 

provided to the project data manager for data entry into the Microsoft® Access™ Project 

Database.  Data entry will be limited to those parameters which need to be compiled for later 

evaluation in the RI/FS. 

5.1.1 Sample Initiation and Tracking 

MACTEC may use one of two different procedures for sample tracking depending on the nature 

of the field sampling activities.  Both sample tracking processes have been developed to ensure 

that each sample is accounted for at all times.  This process will track the sample from the time it 

is collected to the time the data associated with the sample have been uploaded into the Project 

Database.  For routine sampling programs, such as repeated groundwater monitoring events, 
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MACTEC will provide a list of samples identification numbers and analytical methods to 

TestAmerica, who in turn will prepare sample labels and deliver labeled bottles to the Site.  Upon 

completion of sampling, a COC is filled out which initiates the sample tracking procedure. 

 

The following steps are taken in this process: 

 

• Upon completion of the field program the field staff will give copies of all COCs to the 
data manager. 

• The data manager will enter into the sample tracking database the following:  sampling 
program, sample identification, date sampled, time sampled, sample type, matrix, 
laboratory shipped to, date shipped to lab and analyses requested. 

• The data manager will enter the date on which the EDD was received from the lab.  The 
data validator will enter the date on which the hard copy report was received from the 
lab. 

• The data manager will enter the date the validation memo is completed both 
electronically and in hard copy. 

• The data manager will enter the date the sample data are uploaded to the Project 
Database. 

• The data manager will enter the date the Project Database is posted for the use of the 
project team. 

 

MACTEC has also developed an electronic sample tracking system called Sample Track which 

was designed to interface the Project Database.  Sample Track is a Microsoft® Access™ program 

that electronically initiates a Sample COC record as sample location and sample analysis 

information is entered.  Once the sample identification, media, and analysis fields are entered, the 

program is used to generate sample labels for field samples.  When the samples are collected and 

returned to the field office, they are checked into Sample Track by entering sample date, time, 

sample depth, sampler name, and related information.  When the samples are to be sent to the 

laboratory, an electronic COC is generated and printed and the samples are shipped or delivered 

to the laboratory.  When the laboratory EDD is received, it is checked electronically against the 

Sample Track COC record to verify that all samples were analyzed for the requested methods.  

After this point, sample management follows procedures specified in Section 15 of the QAPP and 

in the bullets located prior to this paragraph. 

5.1.2 Data Quality Assessment 

As defined by USEPA, the DQO’s process is “the process used to establish performance and 

acceptance criteria, which serve as the basis for designing a plan for collecting data of sufficient 
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quality and quantity to support the goals of the study” (USEPA, 2006).  Environmental data that 

are subsequently collected are evaluated to understand whether they are of sufficient quality to 

support the evaluation objectives of the study.  This process includes but is not limited to 

identification and documentation of appropriate sampling procedures, analytical methods, and 

detection limit criteria for chemical data; frequency of analyses and QA/QC criteria for QC 

samples; and validation and QA/QC criteria for acceptance or qualification of that data. 

 

Chemical data will be used to assess soil, groundwater, surface water, and sediment quality.  In 

the future, these data will be used to support contaminant assessments in the RI report and the risk 

characterization for media with completed exposure pathways including surface water and 

sediment.  Data Quality Assessment for chemical and other data is discussed in the QAPP.  The 

following QAPP sections address Data Quality Assessment:  Project Quality Objectives and 

Measure Performance Criteria for chemical data (Section 7), Sampling Procedures and 

Requirements (Section 9), Sample Handling and Tracking (Section 10), Field and Laboratory 

Analytical Methods (Sections 11 and 12), Quality Control (Section 13), Data Documentation, 

Records and Management (Section 15), and Data Assessment (Section 16). 

 

In the RI report, a comprehensive data quality assessment and data usability report will be 

presented to guide the use of the collected environmental data.  Quality management reports are 

discussed in Sections 18, 19 and 20 of the QAPP. 

5.1.3 Data Control, Accuracy and Security 

Chemical data will be collected, documented, analyzed, and validated in accordance with the 

requirements established in the QAPP as discussed in the previous subsection.  Data validation 

procedures described in the QAPP are consistent with the requirements of the USEPA Region 1 

data validation guidelines.  The Project Database is controlled and secure and only specifically 

trained and approved database managers are allowed live access to the database.  All database 

entries are independently checked to confirm accuracy with the results reported by the laboratory.  

The methods and processes for updating, validating, and confirming data in the database are 

described in Section 15.5 of the QAPP. 
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5.2 OLIN PROJECT DATABASE 

This section generally describes the Project Database used for maintaining project data and data 

management process.  As indicated previously, additional procedural information is provided in 

the QAPP. 

5.2.1 Database Description 

A standardized database was constructed many years ago using Microsoft® Access™ to store, 

query, and report historical project data and has undergone several phases of verification against 

original hardcopy laboratory data deliverables.  This database houses information for sampling 

locations, water levels, field samples, and analytical data and was used to develop tables and 

supporting figures for the Draft FRI (MACTEC, 2007a).  The size of this Microsoft® Access™ 

data base has grown to the point of where it has approached practical computing limitations 

inherent to Microsoft® Access™.  In anticipation of the additional data to be collected under the 

RI/FS, the Microsoft® Access™ data base has been migrated to MACTEC’s proprietary 

Technical Environmental Database (TED) housed on a dedicated and redundant sample 

quantitation limit (SQL) Server located in Portland, Maine.  All data records in the Olin Access 

database are preserved in TED.  TED is backed up nightly and allows for database functions not 

available in the former Project Database that will be needed to comply with data reporting 

requirements listed in the SOW, such as generating data validation action reports that compare 

laboratory qualifiers to final validated data qualifiers.  In addition, TED will more efficiently 

facilitate future data uploads to the Olin USEPA data hosting website. 

 

The Microsoft® Access™ database was organized into key tables:  WellBoringDetails, 

WaterLevelData, LaboratorySamples, ChemicalData and ChemicalDataBlanks with the following 

supporting tables:  SampleTypes, MatrixTypes and ParameterList.  The WellBoringDetails table 

contains information for the sampling locations at the facility.  The WaterLevelData contains 

water level measurements.  The LaboratorySamples table contains information for field samples 

collected for the project.  The ChemicalData and ChemicalDataBlanks tables contain the 

analytical data associated with the field samples and QC samples, respectively.  The supporting 

tables consist of valid values for sample types, matrix types and parameter names.  The TED is 

similar in structure to the Microsoft® Access™ database but allows for an increased number of 

fields in the sample collection, sample analysis, sample analysis results, field parameters, and 

chemical abstract system tables. 
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The Project Database is the primary tool for storage of historical data, and will also serve as a 

comprehensive platform for housing future data.  The database structure will also support the data 

extraction, calculations and reporting necessary for the risk assessment process. 

 

The TED database receives input directly from laboratory EDDs in the EQUIS EZ format for 

ease of data transfer and to avoid mistakes in data transcription (into the unvalidated data table).  

The EDD output format is provided by analytical laboratories from their Laboratory Information 

Management Software (LIMS) systems, thereby eliminating the need for manual transcription 

and/or reformatting. 

 

Data validation procedures and quality measures taken during the database population process are 

discussed in Section 15 of the QAPP.  Upon completion of data validation, the data are corrected 

for valid values and validation updates.  The data then undergo a secondary verification against 

the validation report.  When the secondary verification is complete, the data are uploaded to the 

validated data table of the Project Database. 

5.3 DATA ORGANIZATION, ANALYSIS AND PRESENTATION 

For all reports using site-specific chemical data, the database queries are all generated directly 

from the Project Database by the database manager.  The Project Database data have already 

undergone data validation, and the accuracy of those data has already been checked and verified 

as it is entered and accepted as final data in the database.  Analysis of the data for interpretation 

purposes is conducted by qualified individuals.  All tables and figures for reports are reviewed by 

the preparer and the professional assigned to check the figure or table for accuracy against 

original source data. 

 

MACTEC uses many different commonly used software applications for data presentation 

including Microsoft® Word, Microsoft® PowerPoint®, Microsoft® Excel® and other products 

in graphics design and computer aided design.  Two specific applications are described below 

that are most commonly used for data interpretation and presentation.  These include 

Environmental Systems Research Institute (ESRI) ArcMap Geographic Information Systems 

(GIS) and Tecplot software for three-dimensional (3-D) visualization. 
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5.3.1 Geographic Information System 

Implementation of ESRI ArcMap is through multiple licenses allowing professional staff to take 

advantage of this tool for data analysis and presentation.  MACTEC has a GIS manager who 

helps to develop and modify GIS project applications.  For this project, a read-only copy of the 

database is used by the ESRI application to develop chemical distribution figures for reports.  

These figures are prepared from the same data source as tables used in reports.  Results posted on 

figures are spot checked against tables to verify accuracy. 

5.3.2 Three-Dimensional Data Visualization 

Tecplot is a 3-D design software used in the aeronautics industry for fluid dynamic evaluations.  

The software has extensive capabilities in rendering data located in a 3-D matrix with known x, y, 

and z coordinates.  Tecplot is used for the Olin Site to render 3-D visualizations.  Data for these 

visualizations are based on survey information, surface interpretations, and chemical and cell 

construction information. 
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6.0 FINANCIAL REPORTS FOR RI/FS ACTIVITIES 

On a requested basis, Olin will provide to USEPA total cost incurred for RI/FS activities over the 

requested period. 
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7.0 COMMUNITY RELATIONS SUPPORT PLAN 

7.1 INTRODUCTION 

As specified in the 2007 SOW, USEPA, in coordination with the MassDEP, shall prepare a 

Community Relations Plan (CRP) to describe community relations activities during the RI/FS 

process.  This CRSP has been developed consistent with Section 2 part II.F.4 of the Statement of 

Work, Remedial Investigation and Feasibility Study, Olin Chemical Superfund Site (USEPA, 

2007), which requires the Respondents to support USEPA’s community relation efforts.  The 

purpose of this CRSP is to affirm and describe anticipated support from Olin for the community 

relations efforts by USEPA.  This CRSP provides a written understanding and commitment of 

how Olin will support the USEPA’s CRP at the Site. 

 

The areas of support are identified in the following four subsections. 

7.2 MEETING PARTICIPATION AND PRESENTATIONS 

Olin will participate in and present information at public meetings at the request of USEPA.  The 

purpose of these meetings will be to help residents and other stakeholders understand highly 

technical laws related to the Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA) and scientific concepts pertinent to the Site and to present updates on 

the status of the RI/FS.  USEPA may hold such public meetings during the initiation, conduct and 

completion of the RI/FS.  Support for such meetings may include: 

 

• Preparing and making presentations 

• Preparing visual aids, such as Site figures 

• Participating in meetings 

 

When requested by USEPA, Olin or its consultants on behalf of Olin, may make oral 

presentations and assist USEPA in explaining technical data and information.  USEPA shall be 

responsible for developing the agenda and outline for such meetings, delivering opening remarks 

and presentations, and maintaining meeting minutes. 

7.3 FACT SHEETS AND UPDATES 

As requested by the USEPA, Olin will provide assistance in publishing and copying fact sheets 

and updates to stakeholder parties.  The purpose of fact sheets and updates is to help residents and 
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other stakeholders better understand highly technical laws, concepts and information during the 

RI/FS Process. 

 

It shall be USEPA’s responsibility to prepare the fact sheets or updates and if USEPA requests 

Olin to review these documents, Olin will provide technical input.  If USEPA requests Olin to 

assist publishing and copying fact sheets, it is assumed that USEPA will provide Olin with a final 

camera ready copy of the fact sheet text in Adobe® PDF format. 

7.4 MAILING LISTS 

Olin will assist USEPA in developing and maintaining mailing lists to which fact sheets and 

updates would be distributed by USEPA.  This assistance would include consultations with 

USEPA to help identify residences and properties in proximity to the Site which would be 

included within a mailing list.  Olin will use its prior mailing lists as a means to create the initial 

mailing list.  Periodically, at the request of USEPA, Olin or its consultant will contact the town 

tax assessor or postmaster general to resolve undeliverable mail addresses.  To the extent 

necessary to contact residents and stakeholders for whom contact information is in doubt, 

mailings will be addressed to “Resident” at the listed street address.  The mailing address list will 

be maintained in an electronic format that can be used with mail merge functions in database and 

word processing programs to generate address labels. 

7.5 RESPONSIVENESS SUMMARIES 

The National Contingency Plan (NCP) under 40CFR 300.430(f)(3)(F) requires that a 

responsiveness summary be prepared following the 30-day comment period on the Proposed Plan 

(PP) and requires that the responsiveness summary be made available as a stand alone document 

for public distribution with the Record of Decision (ROD).  Although not specifically required by 

the NCP, responsiveness summaries may also be prepared following the official public comment 

periods on the RI/FS.  The purpose of the responsiveness summary is to provide a comprehensive 

and thorough response to all major comments and concerns raised by the community in writing.  

The responsiveness summary is typically prepared by the lead agency (USEPA) and includes 

discussion of both technical and legal issues pertinent to its response to public comments. 

 

As requested by USEPA, Olin will assist USEPA in preparing responsiveness summaries to 

public questions and concerns originating during the during the 30-day public comment period on 

the RI/FS Reports and Plans.  USEPA does not have an obligation to consider comments 
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originating before or after the official comment period but may elect to do so.  Olin will also 

assist addressing such comments if requested by USEPA. 
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Table 2-1
Project Team Contact Information

Site Management Plan
Olin Chemical Superfund Site

Wilmington, Massachusetts

Person Organization Contact Information
James DiLorenzo USEPA Office of Site Remediation and Restoration

1 Congress Street, Suite 1100 (HBO)
Boston, MA  02114-2023
617-918-1247

Joseph Coyne MassDEP One Winter Street
Boston, MA  02108
617-348-4066

Steve Morrow Olin Corporation 3855 North Ocoee Street, Suite 200
Cleveland, TN  37312
423-336-4511

Garland Hilliard Olin Corporation 3855 North Ocoee Street, Suite 200
Cleveland, TN  37312
423-336-4479

Peter Thompson MACTEC        (Shipping) 511 Congress Street
Portland, ME  04101

(Postal) P.O. Box 7050
Portland, ME  04112-7050
207-828-3490

Michael Murphy MACTEC 107 Audubon Road
Building 2, Suite 301
Wakefield, MA  01880
781-213-5600

Annette McLean MACTEC 107 Audubon Road
Building 2, Suite 301
Wakefield, MA  01880
781-213-5608

Chris Ricardi MACTEC        (Shipping) 511 Congress Street
Portland, ME  04101

(Postal) P.O. Box 7050
Portland, ME  04112-7050
207-828-3694

Chris Mazzolini MACTEC 107 Audubon Road
Building 2, Suite 301
Wakefield, MA  01880
781-213-5607

Prepared by/Date: PHT 10/2/2008 
Checked by/Date:  MH 10/3/2008 

P:\OLIN\Wilmington\2009 Revised RI Work Plan\Project Operations Plan\SMP and CRSP\Tables\Tables 2-1 and 3-1.xls Table 2-1 Page 1 of 1



Table 3.1-1
List of Properties Where Property Access May Be Required

Site Management Plan
Olin Chemical Superfund Site

Wilmington, Massachusetts

Map/Lot Property Owner Town
Map 02 Lot 7E David Marshall Wilmington
Map 14 Lot 2B James Magee Wilmington
Map 14 Lot 6 Town of Wilmington Wilmington
Map 15 Lot 2C Gary Molgard Wilmington
Map 24 Lot 116 Adam Paszak Wilmington
Map 24 Lot 117 Paul Cook Wilmington
Map 24 Lot 121 Boston Maine RR C/O Guilford Trans IND INC Wilmington
Map 24 Lot 205 Hidden Jewell LLC Wilmington
Map 24 Lot 206 Janis Realty Trust Wilmington
Map 24 Lot 207 4 Jewell Dr LLC Wilmington
Map 24 Lot 208 Jul-Jak Inc Wilmington
Map 24 Lot 208B 10 Jewell LLC Wilmington
Map 24 Lot 209A 14 Jewell LLC Wilmington
Map 24 Lot 31A David Morton TR Wilmington
Map 24 Lot 31C Evergreen Realty Wilmington
Map 24 Lot 31D Eames & Main St Realty Wilmington
Map 24 Lot 33A Adele Spellenberg TR Wilmington
Map 24 Lot 54 Lisa Stanley Wilmington
Map 24 Lot 63 Dana Speranza Wilmington
Map 24 Lot 64 Paul Trites Wilmington
Map 24 Lot 65 Brian Syring Wilmington
Map 24 Lot 66 Stevan Kruse Wilmington
Map 24 Lot 72A Frank Ingram Wilmington
Map 24 Lot 74 Brian Syring Wilmington
Map 24 Lot 87 Roger Lessard Wilmington
Map 24 Lot 94 Michael Oley Wilmington
Map 25 Lot 10 Kevin Berrigan Wilmington
Map 25 Lot 11 Sammy Lafollette Wilmington
Map 25 Lot 12 Rita Macinnis Wilmington
Map 25 Lot 13 John Amicangioli Wilmington
Map 25 Lot 2 Robert Buckley TRS Wilmington
Map 25 Lot 3 Raymond Lepore Wilmington
Map 25 Lot 4 Robert Autenzio JR Wilmington
Map 25 Lot 5 Jonathan Larock Wilmington
Map 25 Lot 6 Michael Tkachuk Wilmington
Map 25 Lot 7 Charles Spinazola Wilmington
Map 25 Lot 8 Angelina Covelle L.E. Wilmington
Map 25 Lot 9 Theresa Clements Wilmington
Map 26 Lot 2 Paul Bimbo Wilmington
Map 26 Lot 3 Kenneth Perry Wilmington
Map 26 Lot 4 Sean Brennan Wilmington
Map 26 Lot 5 Michael Tkachuk Wilmington
Map 26 Lot 6 John Spinazola Wilmington
Map 26 Lot 7A Keith McConnell Wilmington
Map 26 Lot 7B Keith McConnell Wilmington
Map 26 Lot 7C Robert Dillon LE Wilmington
Map 26 Lot 9 Town of Wilmington Wilmington
Map 27 Lot 11D Middlesex Canal Assoc Inc Wilmington
Map 27 Lot 11E Town of Wilmington Wilmington
Map 27 Lot 13 Town of Wilmington Wilmington
Map 27 Lot 14 Walter Malatesta Wilmington
Map 27 Lot 14C Daniel Sarno Wilmington
Map 27 Lot 14F Robert Berg Jr Wilmington
Map 27 Lot 17H Carl Crupi Wilmington
Map 27 Lot 17K Steven Wingate Wilmington
Map 37 Lot 1 New England Resins Pigments Corp Wilmington
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Table 3.1-1
List of Properties Where Property Access May Be Required

Site Management Plan
Olin Chemical Superfund Site

Wilmington, Massachusetts

Map/Lot Property Owner Town
Map 37 Lot 3 Woburn St. Assoc LLC Wilmington
Map 37 Lot 4 E C Whitney & Son Wilmington
Map 37 Lot 4A E C Whitney & Son Wilmington
Map 37 Lot 5 Hamun/G&W Realty Wilmington
Map 37 Lot 6 Dawson-MacDonald Realty Wilmington
Map 37 Lot 7 Analog Devices Wilmington
Map 37 Lot 9B Bottling Group LLC Wilmington
Map 38 Lot 1 Koch Membrane Sys Inc Wilmington
Map 38 Lot 2 880 Main St LLC Bulldog Realty Trust C/O Stephen Karen Keohan TRS Wilmington
Map 38 Lot 3 United Tool Die CO INC Wilmington
Map 39 Lot 9 Town of Wilmington Wilmington
Map 39 Lot 11A U Haul Real Estate CO Property Tax Dept Wilmington
Map 48 Lot 73A AVCO MFG Corp Wilmington
Parcel 4 Wilmington Conservation Commission Wilmington
Map 03 Block 05 Lot 02 Boston Edison Co Woburn
Map 04 Block 01 Lot 02 Donald Robbins Woburn
Map 04 Block 01 Lot 05 Peter Spinazola Trustee Anchor Realty Trust Woburn
Map 04 Block 05 Lot 01 New Boston 324 Limited PTNR Woburn

Prepared by/Date: BJR 9/12/2008
Checked by/Date: PHT 10/2/2008
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